Activity Actiyit_y Early E_a_rly Orig Rem % CHRG Budgeted Budget_ed FY0s| FY07 | FY08 | FY09 | FY10 | FYi1 | FYi2 |
ID Description Start Finish Dur Dur Comp Cost Quantity TR
A300000010 |PROJECT START 010CT09 0 0 0 0 0 ﬁ
A300000X90 |Ma&l 010CT09 |30SEP19 2,498| 2,498 0/2040-11B 3,089,245 0
A300000020  |Plume Maps 26APR10 [18AUG10 80 80 0/2040-11B 41,431 0 bﬂ
A300000030 Plume Maps 24APR12 |16AUG12 80 80 0/2040-11B 41,431 0
A300000040 Plume Maps 24APR14 |18AUG14 80 80 0[2040-11B 41,431 0
A300000050 Plume Maps 25APR16 |17AUG16 80 80 0[2040-11B 41,431 0
A300000060 Plume Maps 24APR18 |16AUG18 80 80 0[2040-11B 41,431 0
A300000070 Schedule Contingency 010CT19 |31MAR21 388 388 0 0 0
A300000380 |REMEDIAL DESIGN WORK PLAN/SCHEDULE 17NOV14 |080CT15 223 223 0 0 0
A300000390 |PREPARE RD WORK PLAN/SCHEDULE 17NOV14 |26MAR15 88 88 0 0 0
A300000400 INTERNAL REVIEW 27MAR15 |10APR15 10 10 0 0 0
A300000410 |INCORPORATE COMMENTS 13APR15 |24APR15 10 10 0 0 0
A300000420 |ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 24APR15 0 0 0 0 0
A300000430 |DOE REVIEW RD WORK PLAN/SCHEDULE 27APR15 |26MAY15 21 21 0 0 0
A300000440 |CONSOLIDATE COMMENTS/RESPONSE 27MAY15 |02JUN15 5 5 0 0 0
A300000450 |COMMENT RESOLUTION MEETING 03JUN15 |03JUN15 1 1 0 0 0
A300000460 |INCORPORATE COMMENTS 12JUN15 |25JUN15 10 10 0 0 0
A300000470 |RELEASE PREPARATION 26JUN15 |26JUN15 1 1 0 0 0
A300000480 |CERTIFICATION MEETING 29JUN15 |29JUN15 1 1 0 0 0
A300000490 |INCORPORATE COMMENTS 30JUN15 |30JUN15 1 1 0 0 0
A300000500 |ISSUE RDWP (D1) TO DOE 30JUN15 0 0 0 0 0
A300000510 |DOCUMENT TRANSMITTAL 01JUL15 |09JUL15 5 5 0 0 0
A300000520 |ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 09JUL15 0 0 0 0 0
A300000530 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 10JUL15 |10AUG15 22 22 0 0 0
A300000540 |INCORPORATE COMMENTS 11AUG15 |24AUG15 10 10 0 0 0
A300000550 |RELEASE PREPARATION 25AUG15 |28AUG15 4 4 0 0 0
A300000560 |CERTIFICATION MEETING 31AUG15 [31AUG15 1 1 0 0 0
A300000570 |INCORPORATE COMMENTS 01SEP15 |01SEP15 1 1 0 0 0
A300000580 |ISSUE RDWP TO DOE (D2) 01SEP15 0 0 0 0 0
A300000590 |DOCUMENT TRANSMITTAL 02SEP15 |09SEP15 5 5 0 0 0
A300000600 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 09SEP15 0 0 0 0 0
A300000610 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 10SEP15 |080CT15 21 21 0 0 0
A300000620 |EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 080CT15 0 0 0 0 0
Start Date 010CT02 ﬁ Early Bar A3C1 Sheet 1 of 15 N
Finish Date 31MAR21 ﬁ Progress Bar Paducah Remediation Services Date Revision Checked Approved
Data Date 010CT09
Run Date 16JUN0S 12:50 | A=Y Criical Activty PAD Groundwater Offsite Plume Action

© Primavera Systems, Inc.




Activity
ID

A300000630
A300000640
A300000650
A300000660
A300000670
A300000680
A300000690
A300000700
A300000710
A300000720
A300000730
A300000740
A300000750
A300000760
A300000770
A300000780
A300000790
A300000800
A300000810
A300000820
A300000830
A300000840
A300000850
A300000860
A300000870
A300000880

A300000890
A300000900
A300000910
A300000920
A300000930
A300000940
A300000950
A300000960
A300000970
A300000980
A300000990
A300001000
A300001010
A300001020

Activity
Description

DESIGN/BUILD PROCUREMENT

REMEDIAL DESIGN REPORT

PREPARE REMEDIAL DESIGN

INTERNAL REVIEW

INCORPORATE COMMENTS

ISSUE DRAFT REMEDIAL DESIGN TO DOE (DO0)

DOE REVIEW DRAFT REMEDIAL DESIGN
CONSOLIDATE COMMENTS/RESPONSE

COMMENT RESOLUTION MEETING

INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS
RELEASE PREPARATION

CERTIFICATION MEETING

INCORPORATE COMMENTS

ISSUE RD (D1) TO DOE

DOCUMENT TRANSMITTAL

ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1)
EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN
INCORPORATE EPA/KDEP COMMENTS

RELEASE PREPARATION

CERTIFICATION MEETING

INCORPORATE COMMENTS

ISSUE RD (D2) TO DOE

DOCUMENT TRANSMITTAL

ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2)
EPA/KDEP REVIEW CFC DESIGN

EPA/KDEP APPROVE CFC DESIGN

REMEDIAL ACTION WORK PLAN

PREPARE REMEDIAL ACTION WORK PLAN
INTERNAL REVIEW

INCORPORATE COMMENTS

ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0)
DOE REVIEW OF REMEDIAL ACTION WORK PLAN
CONSOLIDATE COMMENTS/RESPONSE
COMMENT RESOLUTION MEETING
INCORPORATE COMMENTS

RELEASE PREPARATION

CERTFICATION MEETING

INCORPORATE COMMENTS

ISSUE RAWP (D1) TO DOE

DOCUMENT TRANSMITTAL

Early
Start

12JUN15
04NOV15
04NOV15
15MAR16
30MAR16

13APR16
13MAY16
20MAY16
23MAY16
07JUN16
09JUN16
10JUN16

14JUN16

20JUN16
22JUL16

08AUG16
12AUG16
15AUG16

17AUG16

24AUG16

12NOV15
12NOV15
22MAR16
06APR16

20APR16
19MAY16
24MAY16
25MAY16
13JUN16
15JUN16
16JUN16

20JUN16

Early
Finish

03NOV15
22SEP16
14MAR16
29MAR16
12APR16
12APR16
12MAY16
19MAY16
20MAY16
06JUN16
08JUN16
09JUN16
13JUN16
13JUN16
17JUN16
17JUN16
21JUL16

05AUG16
11AUG16
12AUG16
16AUG16
16AUG16
23AUG16
23AUG16
22SEP16
22SEP16

28SEP16
21MAR16
05APR16
19APR16
19APR16
18MAY16
23MAY16
24MAY16
10JUN16
14JUN16
15JUN16
17JUN16
17JUN16
24JUN16
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Cost

0
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Activity
ID

A300001030
A300001040
A300001050
A300001060
A300001070
A300001080
A300001090
A300001100
A300001110
A300001120
A300001130

Activity

Description
ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
EPA/KY REVIEW REMEDIAL ACTION WORK PLAN
INCORPORATE COMMENTS
RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS
ISSUE RAWP (D2) TO DOE
DOCUMENT TRANSMITTAL
ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN
EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN

3RA Remedial Action

A300001140
A300001150
A300001160
A300001170
A300001180
A300001720
A300001730
A300001440
A300001710

A300001190
A300001200
A300001210
A300001220
A300001230
A300001240
A300001250
A300001260
A300001270
A300001280
A300001290
A300001300
A300001310
A300001320
A300001330
A300001340
A300001350
A300001360
A300001370
A300001380
A300001390

REMEDIAL ACTION

REMEDIAL ACTION-MOBILIZATION

REMEDIAL ACTION-START

REMEDIAL ACTION-INSTALLATION OF WELLS
CONSTRUCTION COMPLETE

DEVELOP LANDFILL PACKAGES

DISPOSE WASTE IN ONSITE LANDFILL
IMPLEMENT O&M

O&M COMPLETE

O&M PLAN

PREPARE O&M PLAN

INTERNAL REVIEW
INCORPORATE COMMENTS
ISSUE O&M PLAN TO DOE (D0)
DOE REVIEWS O&M PLAN
CONSOLIDATE COMMENTS/RESPONSE
COMMENT RESOLUTIONS MEETING
INCORPORATE COMMENTS
RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS
ISSUE O&M PLAN (D1) TO DOE
DOCUMENT TRANSMITTAL
ISSUE O&M PLAN TO EPA/KY (D1)
EPA/KY REVIEW O&M PLAN
INCORPORATE COMMENTS
RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS
ISSUE O&M PLAN (D2) TO DOE

Early
Start

27JUN16
29JUL16

15AUG16
18AUG16
19AUG16

23AUG16

30AUG16

29SEP16
29SEP16
29SEP16
280CT16

06DEC16
09JAN17
17MAR17

22MAR16
22MAR16
28APR16
27MAY16

27JUN16
28JUL16

04AUG16
05AUG16
02SEP16
08SEP16
09SEP16

12SEP16

19SEP16
21DEC16
06FEB17
08FEB17
09FEB17

Early

Finish
24JUN16
28JUL16
12AUG16
17AUG16
18AUG16
22AUG16
22AUG16
29AUG16
29AUG16
28SEP16
28SEP16

05DEC16
270CT16

05DEC16
05DEC16
06JAN17

08MAR17
23AUG18
23AUG18

16MAR17
27APR16
26MAY16
24JUN16
24JUN16
27JUL16

03AUG16
04AUG16
01SEP16
07SEP16
08SEP16
09SEP16
09SEP16
16SEP16
16SEP16
20DEC16
03FEB17
07FEB17
08FEB17
10FEB17
10FEB17
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Activity

ID
A300001400
A300001410
A300001420
A300001430

A300001450
A300001460
A300001470
A300001480
A300001490
A300001500
A300001510
A300001520
A300001530
A300001540
A300001550
A300001560
A300001570
A300001580
A300001590
A300001600
A300001610
A300001620
A300001630
A300001640
A300001650
A300001660
A300001670
A300001680
A300001690
A300001700

A310010000
A310010001
A310010002
A310010003
A310010004
A310010005
A310010006
A310010007
A310010008
A310010009

Activity
Description
DOCUMENT TRANSMITTAL
ISSUE O&M PLAN TO EPA/KY (D2)
EPA/KY REVIEW O&M PLAN
EPA/KY APPROVAL OF O&M PLAN

POST CONSTRUCTION REPORT

PREPARE POST CONSTRUCTION REPORT

INTERNAL REVIEW

INCORPORATE COMMENTS

ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (DO0)
DOE REVIEW DRAFT POST CONSTRUCTION REPORT
CONSOLIDATE COMMENTS/RESPONSE

COMMENT RESOLUTION MEETING

DOCUMENT REVISION

RELEASE PREPARATION

CERTIFICATION MEETING

INCORPORATE COMMENTS

ISSUE POST CONSTRUCTION REPORT (D1) TO DOE
TRANSMITTAL OF DOCUMENT

ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1)
EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT
INCORPORATE EPA/KDEP COMMENTS

RELEASE PREPARATION

CERTIFICATION MEETING

INCORPORATE COMMENTS

ISSUE POST CONSTRUCTION REPORT (D2) TO DOE
DOCUMENT TRANSMITTAL

ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2)
EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT
EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT
PROJECT COMPLETE

DOE TECH REVIEW DO WORK PLAN

Develop Comment Response Table

COMMENT RSOLUTION MEETING WITH DOE

REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)

REVISE THE DRAFT DO

SUBMIT D1 WORK PLAN TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW

REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION

Early
Start

13FEB17

20FEB17

24AUG18
24AUG18
310CT18
03DEC18

04JAN19
04FEB19
11FEB19
12FEB19
13MAR19
19MAR19
20MAR19

22MAR19
28MAR19
01JUL19

09AUG19
16AUG19
19AUG19
20AUG19

27AUG19

010CT09
150CT09
220CT09
230CT09
06NOV09
13NOV09

20NOV09
08DEC09
22DEC09

Early

Finish
17FEB17
17FEB17
16MAR17
16MAR17

30SEP19
300CT18
28NOV18
03JAN19

03JAN19

01FEB19

08FEB19

11FEB19

12MAR19
18MAR19
19MAR19
21MAR19
21MAR19
27MAR19
27MAR19
28JUN19

08AUG19
15AUG19
16AUG19
19AUG19
19AUG19
26AUG19
26AUG19
30SEP19
30SEP19
31MAR21

140CT09
210CT09
220CT09
05NOV09
12NOV09
19NOV09
19NOV09
07DEC09
21DEC09
05JAN10
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Activity
ID

A310010010
A310001008
A310001009
A310001010
A310001011
A310001012
A310001013
A310001014
A310001015
A310001016
A310001017
A310001018
A310001019
A310001020
A310001021
A310001022
A310001023
A310001024
A310001025
A310001026
A310001027

Activity

Description
DOE SUBMIT D1 WORK PLAN TO REGULATORS
EPA/KY REVIEW WORK PLAN
Regulatory Extension
Develop Comment Response Summary (CRS)
Internal/DOE tech review of CRS
Revision to Comment Response Summary
Issue CRS for DOE Legal Review
DOE Legal Review of CRS
Revision to CRS
DOE issue CRS to Regulators
CRS Meeting with Regulators & DOE
Incorporate comments into D2 Work Plan
Internal/DOE tech review of D2 Work Plan
Revision to D2 Work Plan
ISSUE WORK PLAN (D2) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW OF D2 WORK PLAN
REVISION TO D2 WORK PLAN
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE WORK PLAN TO EPA/KY (D2)
EPA/KY REVIEW OF WORK PLAN
EPA/KY APPROVAL OF WORK PLAN

RNPROC Procurement

A310001028
A310001029
A310001030
A310001031
A310001032
A310001033
A310001034
A310001035
A310001036
A310001037
A310001038
A310001039
A310001040

Develop technical scope

Develop Exhibits for drilling RFP

Develop SOW for USEC Laboratory
Labor Determination

Identify Material for Purchasing
Procurement review of drilling subcontract
Purchasing of Material

SOW for Laboratory Awarded

Issue RFP to Bidders

Bid development for RFP by Drilling Subcontract
Review Bid Proposals

DOE Consent to Award

Award Subcontract for drilling

RNTRAIN Training

A310001041 Develop Training Matrix
RNWP Work Package

1 ES&H Plan

A310001042
A310001043
A310001044
A310001045

Deveop ES&H Plan

Technical Review of ES&H Plan
Comment Resolution of ES&H Plan
Management Review of ES&H Plan

Early
Start

06JAN10
07APR10
06MAY10
10MAY10
11MAY10
12MAY10
13MAY10
17MAY10
18MAY10
21MAY10
24MAY10
26MAY10
28MAY10

01JUN10
08JUN10
09JUN10

10JUN10

010CT09
130CT09
150CT09
150CT09
190CT09
03NOV09
09NOV09
12NOV09

17NOV09
10DEC09
17DEC09
14JUL10

Early
Finish
05JAN10
06APR10
05MAY10
07MAY10
10MAY10
11MAY10
12MAY10
14MAY10
17MAY10
18MAY10
21MAY10
25MAY10
27MAY10
28MAY10
28MAY10
07JUN10
08JUN10
09JUN10
09JUN10
13JUL10
13JUL10

140CT09
02NOV09
11NOV09
210CT09
06NOV09
16NOV09
16NOV09
18NOV09
16NOV09
09DEC09
16DEC09
04JAN10

14JUL10

200CT09 |09NOV09

150CT09
19NOV09
02DEC09
09DEC09

18NOV09
01DEC09
08DEC09
15DEC09

Orig
Dur
0
63

o_x_xmo_xmm_x_x_xm_x_;_xmﬁ

I\
o N

10
15
20

15
10

15

10

Rem
Dur

0
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CHRG

2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y
2040-12Y

2040-167
2040-167
2040-167
2040-167
2040-167
2040-167
2040-167
2040-167
2040-167
2040-167
2040-167

2040-167

0/2040-167

2040-167
2040-167
2040-167
2040-167

Budgeted
Cost

487
412

o O ©O ©o o o

1,405
386
977

2,600
6,609

O O O O OO0 o o o o o

o O ©o o
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Quantity
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Activi Activi Earl Earl Ori Rem % CHRG Budgeted Budgeted
c:D Y Des(::trip:iyon Star¥ Finisyh Dug Dur Comp Cgst Qu:ntity FY0e. FXOF | EY03 FY09‘ [

A310001046 Mgmt Comment Resolution of ES&H Plan 16DEC09 17DECO09 2 2 0 2040-167 0 0
A310001047  |ES&H Plan Complete 17DEC09 | 0| 0o  0|2040-167 0 0
2 QAPIlan 1
A310001048 | Develop QAPP 150CT09 |11NOV09 20 20 0|2040-167 0 0
A310001049 | Technical Review of QAPP 12NOV09 |20NOV09 7 7 0|2040-167 0 0
A310001050 | Comment Resolution of QAPP 23NOV09 (01DEC09 5 5 0|2040-167 0 0
A310001051 Management Review of QAPP 02DEC09 |08DEC09 5 5 0|2040-167 0 0
A310001052 | Mgmt Comment Resolution of QAPP 09DEC09 |10DEC09 2 2 0|2040-167 0 0
A310001053 | QAPP Complete 10DEC09 0 0 0|2040-167 0 0
3 Waste Mgmt Plan
A310001054 | Develop Waste Mgmt Plan 150CT09 |25NOV09 30 30 0|2040-167 0 0
A310001055 | Technical Review of WMP 30NOV09 |08DEC09 7 7 0|2040-167 0 0
A310001056 Comment Resolution of WMP 09DEC09 |15DEC09 5 5 0/2040-167 0 0
A310001057 Management Review of WMP 16DECO09 [22DEC09 5 5 0[2040-167 0 0
A310001058 Mgmt Comment Resolution of WMP 23DEC09 |28DEC09 2 2 0[2040-167 0 0
A310001059 |WMP Complete 28DEC09 0 0 0|2040-167 0 0
4 RWP J
A310001060 | Develop RWP 160CT09 |02NOV09 12 0/2040-167
5 UCD
A310001061 Develop UCD 190CT09 |02NOV09 11 0|2040-167 E
6 Work Procedure
A310001062 Develop Work Procedure 190CT09 |05NOV09 14 14 0[2040-167 2,363 40
A310001063 Develop Excavation Permits & Mark utilities 20NOV09 |14DEC09 15 15 0[2040-167 0 0 I‘
A310001064  |MOBILIZATION (INCLUDES Training) 15JUL10 |28JUL10 10 10 0|2040-167 29,063 75
A310001065 |Dry Run IFR 15JUL10 |19JUL10 3 3 0|2040-167 0 0
A310001066 Evaluation 15JUL10 [17APR12 440* 440* 0]2040-167 0 0
A310001067  |IFR 20JUL10 |21JUL10 2 2 0|2040-167 0 0
A310001068 | Start Field Work 29JUL10 0 0 0|2040-167 0 0
A310001069 | Installation of Monitoring Wells (16) 29JUL10 [18NOV10 80 80 0|2040-167 674,940 1,555
A310001070 Waste Management/Characterization 29JUL10 | 18NOV10 80 80 0[2040-167 42,024 784
A310001071 Bio-barrier Installation (14 Injection Wells) 29JUL10 | 18AUG10 15 15 0[2040-167 590,302 1,355
A310001072 Sample monitoring wells (Baseline) 19NOV10 [29NOV10 5 5 0[2040-167 3,017 80
A310001073 Develop Landfill package 19NOV10 [13DEC10 15 15 0[2040-167 4,214 60
A310001074 Complete Field Work 29NOV10 0 0 0 0 0
A310001075 Data Analysis and Validation of baseline samplin 30NOV10 |18JAN11 32 32 0[2040-167 20,880 0
A310001076 Demobilization 30NOV10 |30DEC10 21 21 0]2040-167 29,449 17
A310001077 |Injects of Bio-Material 30NOV10 |06DEC10 5 5 0|2040-167 116,080 180
A310001078 Sampling after Bio-barrier installation 07DEC10 |12MAR12 315 315 0[2040-167 360,093 204
A310001079 Data Analysis and Validation after bio-barrier 07DEC10 |17APR12 340 340 0[2040-167 227,970 0
A310001080 Landfill Package review and approval 14DEC10 [29DEC10 10 10 0]2040-167 0 0
A310001081 Waste disposition to on-site Landfill 30DEC10 |13JAN11 10 10 0[2040-167 0 0
A310001082 Complete Bio-barrier Sampling 12MAR12 0 0 0 0 0
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Activity
ID

A310000000
A310001000
A310001001
A310001002
A310001003
A310001004
A310001005
A310001006
A310001007
A310000009
A310000010
A310000011
A310000012
A310000013
A310000014
A310000015
A310000016
A310000017
A310000018
A310000019
A310000020
A310000021
A310000022
A310000023
A310000024
A310000025
A310000026
A310000027
A310000028
A310000029
A310000030
A310000031
A310000032
A310000033
A310000034
A310000035
A310000036
A310000037
A310000038
A310000039

Activity
Description

EVALUATION REPORT

PREPARE D0 EVALUATION RPT

PRS Peer Review of Evaluation Report

Revision to Evaluation Report

PRS Tech Editing

Revise Evaluation Report

INTERNAL REVIEW (PRS Mgmt and Legal)
INCORPORATE COMMENTS FROM INTERNAL REVIEW
SUBMIT DO EVALUATION RPT TO DOE FOR TECH REVIEW
DOE TECH REVIEW DO REPORT

Develop Comment Response Table

COMMENT RESOLUTION MEETING WITH DOE

REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)

REVISE THE DRAFT DO

SUBMIT D1 EVALUATION RPT TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW

REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
SUBMIT D1 EVALUATION REPORT TO REGS (CON MIL)
EPA/KY REVIEW EVALUATION REPORT

Regulator Extension

Develop Comment Response Summary (CRS)
Internal/DOE tech review of CRS

Revision to Comment Response Summary

Issue CRS for DOE Legal Review

DOE Legal Review of CRS

Revision to CRS

DOE issue CRS to Regulators

CRS Meeting with Regulators & DOE

Incorporate comments into D2 Evaluation Report
Internal/DOE tech review of D2 Evaluation Report

ISSUE EVALUATIO RPT (D2) TO DOE FOR LEGAL REVIEW
Revision to D2 Evaluation Report

DOE LEGAL REVIEW OF D2 EVALUATION REPORT
REVISION TO D2 EVALUATION REPORT
INTERNAL/DOE CERTIFICATION/REPRODUCTION
ISSUE EVALUATION REPORT TO EPA/KY (D2)

EPA/KY REVIEW OF EVALUATION REPORT

EPA/KY APPROVAL OF EVALUATION REPORT

Early
Start

01FEB12
01FEB12
26APR12
03MAY12
10MAY12
15MAY12
17MAY12
24MAY12

29MAY12
12JUN12
19JUN12
20JUN12
06JUL12
13JUL12

20JUL12
03AUG12
17AUG12

31AUG12
03DEC12
04JAN13
08JAN13
09JAN13
10JAN13
11JAN13
15JAN13
16JAN13
22JAN13
23JAN13
25JAN13

29JAN13
30JAN13
06FEB13
07FEB13

08FEB13

Early
Finish

11MAR13
25APR12
02MAY12
09MAY12
14MAY12
16MAY12
23MAY12
25MAY12
25MAY12
11JUN12
18JUN12
19JUN12
05JUL12
12JUL12
19JUL12
19JUL12
02AUG12
16AUG12
30AUG12
30AUG12
30NOV12
03JAN13
07JAN13
08JAN13
09JAN13
10JAN13
14JAN13
15JAN13
16JAN13
22JAN13
24JAN13
28JAN13
29JAN13
29JAN13
05FEB13
06FEB13
07FEB13
07FEB13
11MAR13
11MAR13

Orig
Dur

278"
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%
Comp
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CHRG

2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z
2040-12Z

Budgeted
Cost

0
71,535
11,312

8,208

Budgeted
Quantity

384
196
131

16

62

20

229
20

o

23

O O O O O ©o o

104

O O O O O O @
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Activity
ID

A310000040
A310000041
A310000042
A310000043
A310000044
A310000045
A310000046
A310000047
A310000048
A310000049
A310000050
A310000051
A310000052
A310000053
A310000054
A310000055
A310000056
A310000057
A310000058
A310000059
A310000060
A310000061
A310000062
A310000063
A310000065
A310000066
A310000067
A310000068
A310000069
A310000070
A310000071
A310000072
A310000073
A310000074
A310000075
A310000076
A310000077
A310000078
A310000079
A310000080
A310000081
A310000082
A310000083

Activity
Description

PROPOSED PLAN

PREPARE DRAFT PROPOSED PLAN

PRS Peer Review of Draft DO Proposed Plan

Revision to Draft DO Proposed Plan

PRS Tech Editing

Revise Proposed Plan

INTERNAL REVIEW (PRS Mgmt and Legal)
INCORPORATE COMMENTS

ISSUE PROPOSED PLAN TO DOE (D0) TECH REVIEW
DOE TECH REVIEW PROPOSED PLAN

Develop Comment Response Table

COMMENTS RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)

REVISE THE DRAFT DO

ISSUE D1 PROPOSED PLAN FOR DOE LEGAL REVIEW
DOE LEGAL REVIEW

REVISE D1 PROPOSED PLAN

ISSUE PROPOSED PLAN (D1) TO DOE LEGAL/HQ
DOE HQ REVIEW

REVISE THE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
ISSUE PROPOSED PLAN TO EPA/KY (D1)

EPA/KY REVIEW PROPOSED PLAN

RECEIPT OF EPA/IKDEP COMMENTS

Develop Comment Response Summary (CRS) package
Internal/DOE Tech review of CRS package

Revision to CRS package

Issue CRS package for DOE Legal Review

DOE Legal Review of CRS package

Revision to CRS package

DOE Issue CRS package to Regulators

CRS Meeting with Regulators and DOE

Incorporate Comments into D2 Proposed Plan
Internal/DOE Tech Review of D2 Proposed Plan
Revision of D2 Proposed Plan

ISSUE PROPOSED PLAN (D2) TO DOE for Legal Review
DOE Legal Review of D2 Proposed Plan

Revision to D2 Proposed Plan

Internal/DOE Certification/Reproduction

ISSUE PROPOSED PLAN EPA/KY (D2)

EPA/KY REVIEW PROPOSED PLAN

EPA/KY APPROVAL OF PROPOSED PLAN

Early
Start

27JUN14
27JUN14
19AUG14
26AUG14
29AUG14
04SEP14
08SEP14
15SEP14

18SEP14
020CT14
070CT14
080CT14
150CT14
220CT14

270CT14
10NOV14

13NOV14
15DEC14
17DEC14

02JAN15

18FEB15
20FEB15
23FEB15
24FEB15
25FEB15
27FEB15
02MAR15
03MAR15
04MAR15
06MAR15
10MAR15

11MAR15
17MAR15
18MAR15

20MAR15

Early
Finish

11JUN15
18AUG14
25AUG14
28AUG14
03SEP14
05SEP14
12SEP14
17SEP14
17SEP14
010CT14
060CT14
070CT14
140CT14
210CT14
240CT14
240CT14
07NOV14
12NOV14
12NOV14
12DEC14
16DEC14
23DEC14
31DEC14
17FEB15
17FEB15
19FEB15
20FEB15
23FEB15
24FEB15
26FEB15
27FEB15
02MAR15
03MAR15
05MAR15
09MAR15
10MAR15
10MAR15
16MAR15
17MAR15
19MAR15
19MAR15
21APR15
21APR15

Orig
Dur
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CHRG

2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T
2040-12T

Budgeted
Cost

0
40,951
2,694
4,119
0

0
1,110
1,911

587
1,509
10
2,460
259

o O ©O ©o o o

941
856

1,049

o O ©O O O o o

1,579
219

Budgeted
Quantity
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Activity

ID
A310000084
A310000085
A310000086
A310000087
A310000088

A310000089
A310000090
A310000091
A310000092
A310000093
A310000094
A310000095
A310000096
A310000097
A310000098
A310000099
A310000100
A310000101
A310000102
A310000103
A310000104
A310000105
A310000106
A310000107
A310000108
A310000109
A310000110
A310000111
A310000112
A310000113
A310000114
A310000115
A310000116
A310000117
A310000119
A310000120
A310000121
A310000122
A310000123
A310000124
A310000125
A310000126
A310000127

Activity
Description
PUBLIC NOTICE PREPARATION
ISSUE PUBLIC NOTICE
ISSUE FINAL PROPOSED PLAN TO PUBLIC
PUBLIC REVIEW OF FINAL PROPOSED PLAN
CLOSE OF PUBLIC COMMENT PERIOD

RECORD OF DECISION/LUCIP

PREPARE DRAFT RECORD OF DECISION/LUCIP
PRS Peer Review

Revision to ROD/LUCIP

PRS Tech Editing

Revise ROD/LUCIP

INTERNAL REVIEW (PRS Mgmt and Legal)
INCORPORATE COMMENTS

ISSUE ROD/LUCIP TO DOE (D0) TECH REVIEW
DOE TECH REVIEWS RECORD OF DECISION/LUCIP
Develop Comment Response Table

COMMENT RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)

REVISE DRAFT DO

ISSUE D1 TO DOE LEGAL

DOE LEGAL REVIEW

INCORPORATE DOE LEGAL COMMENTS

ISSUE DOE HQ FOR REVIEW

DOE HQ REVIEW

CLOSE OF PUBLIC COMMENT PERIOD
INCORPORATE PUBLIC COMMENTS

REVISE D1 ROD/LUCIP WITH DOE HQ COMMENTS
COMMENT RESOLUTION MEETING WITH DOE
INCORPORATE COMMENTS

ISSUE RECORD OF DECISION/LUCIP (D1) TO DOE
INTERNA/DOECERTIFICATION/REPRODUCTION
ISSUE RECORD OF DECISION/LUCIP TO EPA/KY (D1)
EPA/KY REVIEW RECORD OF DECISION/LUCIP
Develop Comment Response Summary

Internal/DOE Tech Review of CRS

Revision to CRS

Issue CRS for DOE Legal Review

DOE Legal Review of CRS

Revision to CRS

DOE Issue CRS to Regulators

CRS Meeting with Regulators and DOE

Incorporate comment in D2 ROD/LUCIP

Early
Start

22APR15
27APR15

28APR15

17NOV14
17NOV14
20JAN15
29JAN15
05FEB15
10FEB15
12FEB15
26FEB15

05MAR15
19MAR15
26MAR15
27MAR15
13APR15
20APR15

27APR15
11MAY15

18MAY15

12JUN15
16JUN15
19JUN15
22JUN15

24JUN15

14JUL15

10AUG15
12AUG15
13AUG15
14AUG15
17AUG15
19AUG15
20AUG15
21AUG15
24AUG15

Early

Finish
24APR15
27APR15
27APR15
11JUN15
11JUN15

06NOV15
16JAN15

28JAN15

04FEB15

09FEB15

11FEB15

25FEB15

04MAR15
04MAR15
18MAR15
25MAR15
26MAR15
10APR15
17APR15
24APR15
24APR15
08MAY15
15MAY15
15MAY15
15JUN15
11JUN15
18JUN15
17JUN15
19JUN15
23JUN15
23JUN15
09JUL15

13JUL15

11AUG15
11AUG15
12AUG15
13AUG15
14AUG15
18AUG15
19AUG15
20AUG15
21AUG15
25AUG15

Orig
Dur
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2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
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2040-12R
2040-12R
2040-12R
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2040-12R
2040-12R
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Cost

o O © o o

0
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16,957
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O O O O O o o o
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Quantity

o O O o o
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Activity
ID

A310000128
A310000129
A310000130
A310000131
A310000132
A310000133
A310000134
A310000135
A310000139
A310000140
A310000141

A320010000
A320010001
A320010002
A320010003
A320010004
A320010005
A320010006
A320010007
A320010008
A320010009
A320010010
A320010011
A320010012
A320010013
A320010014
A320010015
A320010016
A320010017
A320000100
A320000101
A320000102
A320000103
A320000104
A320000105
A320000106
A320000107
A320000108
A320000109
A320000110
A320000111
A320000112
A320000113

Activity
Description

Internal/DOE Tech review of D2 ROD/LUCIP
Revision to D2 ROD/LUCIP
ISSUE RECORD OF DECISION/LUCIP (D2) TO DOE
DOE Legal Review of D2 ROD/LUCIP
Revision to D2 ROD/LUCIP
Internal/DOE Certification/Reproduction
ISSUE RECORD OF DECISION/LUCIP TO EPA/KY (D2)
EPA/KY REVIEW AND APPROVE ROD/LUCIP
DOE RECEIVE EPA/KY APPROVAL OF ROD/LUCIP
RECORD OF DECISION SIGNATURE
ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP

TECHNCIAL REVIEW OF SCOPING DOCUMENT
REVISION TO SCOPING DOCUMENT

PRS TECH EDITING

REVISION TO SCOPING DOCUMENT

PRS INTERNAL REVIEW

INCORPORATE COMMENTS

ISSUE RI SCOPING DOCUMENTS TO DOE (D0)
DOE TECH REVIEW OF DO SCOPING DOCUMENT
DEVELOP COMMENT RESPONSE TABLE
COMMENT RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL COMMENT RESOLUTION REVIEW
REVISE THE DRAFT DO

SUBMIT D1 SCOPING DOCUMENT TO DOE LEGAL
DOE LEGAL REVIEW

REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1)
EPA/KDEP REVIEW

RI/FS SCOPING MEETING

REMEDIAL INVESTIGATION WORK PLAN
PREPARE D-1 RIWORK PLAN

SCOPING DOCUMENT RESOLUTION

PRS Peer Review

Revision to Draft DO RI WP based on Peer Rev

PRS TECH EDITING

REVISE RI/WP

INTERNAL REVIEW DO (PRS Mgmt and Legal)
INCORPORATE COMMENTS FROM INTERNAL REVIEW
SUBMIT DO RI WP TO DOE FOR TECH REVIEW
DOE TECH REVIEW DO REPORT

DEVELOP COMMENT RESPONSE TABLE

Early
Start

26AUG15
28AUG15

31AUG15
08SEP15
09SEP15

10SEP15

090CT15

010CT09
150CT09
220CT09
270CT09
290CT09
05NOV09

12NOV09
30NOV09
02DEC09
03DEC09
10DEC09
15DEC09

17DEC09
05JAN10
12JAN10

20JAN10
19APR10
20APR10
20APR10
20APR10
10AUG10
08SEP10
15SEP10
22SEP10
29SEP10
200CT10

03NOV10
03DEC10

Early

Finish
27AUG15
28AUG15
28AUG15
04SEP15
08SEP15
09SEP15
09SEP15
080CT15
080CT15
06NOV15
06NOV15

140CT09
210CT09
260CT09
280CT09
04NOV09
11NOV09
11NOV09
25NOV09
01DEC09
02DEC09
09DEC09
14DEC09
16DEC09
16DEC09
04JAN10

11JAN10

19JAN10

19JAN10

16APR10
19APR10
09SEP11

09AUG10
17MAY10
07SEP10
14SEP10
21SEP10
28SEP10
190CT10
02NOV10
02NOV10
02DEC10
09DEC10
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Dur
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CHRG

2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R
2040-12R

2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15

Budgeted
Cost

1,993
1,207
0
0
0
2,345

o O O o

11,125
8,436
875
1,139
4,468
2,547

3,622
1,058
1,929
1,680

455

864
1,003
0

0
2,952
0
33,612
1,844
14,278
4,702
1,458
1,708
6,980
1,434
0

0
8,227

Budgeted
Quantity

24

19

0

0

0

25

o O O O o

120
130
24
20
48
34

51
16
28
24

415
10
150
65
40
30
70
25
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Activity
ID

A320000114
A320000115
A320000116
A320000117
A320000118
A320000119
A320000120
A320000121
A320000122
A320000123
A320000125
A320000126
A320000127
A320000128
A320000129
A320000130
A320000131
A320000132
A320000133
A320000134
A320000135
A320000136
A320000137
A320000138
A320000139
A320000140
A320000141
A320000142
A320000143

Activity

Description
COMMENT RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)
REVISE THE DRAFT DO
SUBMIT D1 RIWP TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW
REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE SUBMIT D1 RIWP TO REGULATORS
EPA/KY REVIEW RI WORK PLAN
RECEIVE REGULATOR COMMENTS
Develop Comment Response Summary (CRS) package
Internal/DOE tech review of CRS package
Revision to Comment Response Summary
Issue CRS package for DOE Legal Review
DOE Legal Review of CRS package
Revision to CRS package
DOE issue CRS package to Regulators
CRS Meeting with Regulators & DOE
Incorporate comments into D2 Rl Work Plan
Internal/DOE tech review of D2 Rl Work Plan
Revision to D2 RI Work Plan
ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW OF D2 RI REPORT
REVISION TO D2 RI WORK PLAN
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE RI WORK PLAN TO EPA/KY (D2)
EPA/KY REVIEW OF RI WORK PLAN
EPA/KY APPROVAL OF RI WORK PLAN

RNPROC Procurement

A320000144
A320000145
A320000146
A320000147
A320000152
A320000148
A320000149
A320000155
A320000151
A320000150
A320000156
A320000153
A320000154

Develop technical scope
Develop Exhibits for RFP
Labor Determination
Procurement review of RFP
Identify Material for Purchasing
Issue RFP to Bidders

Bid development for RFP
Purchasing of Material
Develop SOW for USEC Laboratory
Review Bid Proposals

SOW for Laboratory Awarded
DOE Consent to Award

Award Subcontract for drilling

Early
Start

10DEC10
13DEC10
29DEC10
06JAN11

13JAN11
11FEB11
25FEB11

11MAR11

08JUN11
13JUN11
15JUN11
16JUN11
17JUN11
21JUN11
22JUN11
27JUN11
28JUN11
07JUL11
14JUL11

19JUL11
02AUG11
05AUGT1

10AUG11

12MAY11
24MAY11
26MAY11
22JUN11
24JUN11

08JUL11
19JUL11
26JUL11
19AUG11
23AUGT1
26AUGT1
09SEP11

Early

Finish
10DEC10
28DEC10
05JAN11
12JAN11
12JAN11
10FEB11
24FEB11
10MAR11
10MAR11
07JUN11
07JUN11
10JUN11
14JUN11
15JUN11
16JUN11
20JUN11
21JUN11
22JUN11
27JUN11
06JUL11
13JUL11
18JUL11
18JUL11
01AUG11
04AUG11
09AUG11
09AUG11
09SEP11
09SEP11

25MAY11
21JUN11
02JUN11
07JUL11

18JUL11

07JUL11

18AUG11
15AUG11
22AUGT1
25AUGT1
29AUG11
09SEP11
09SEP11

Orig
Dur

1

10

5

5

0

20

10

10

0

[o)]
=

—_
O W WO O WU U = = 24 N = =4 N W o

I\
o N

Rem
Dur

[o)] = = N
- O O o o

—_
O W WO O WU U = = 24 N = =4 N W o

I\
o N

O O O O O 0O O o o o o o o

CHRG

2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15
2040-E15

2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16

Budgeted
Cost

1,111
3,930
1,034
219
0

0

951
1,492

2,483
1,057
341

414

1,150
2,483
2,070

455

528
1,310

2,863
6,312
822

1,449

1,484
1,977
1,848

438

Budgeted
Quantity
8
52
10

30
20

N ©O 0 O O O

50
110
15

26

39

56
32
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Activity
ID

Activity
Description

RNROADS Road Construction

A320001000
A320001001
A320001002
A320001003
A320001004
A320001005
A320001006
A320001009
A320001030
A320001010
A320001040
A320001050
A320001020

Develop technical scope
Develop Exhibits for RFP
Labor Determination
Procurement review of RFP
Issue RFP to Bidders

Bid development for RFP
Review Bid Proposals

DOE Consent to Award
Work Package development
Award Subcontract for road construction
IFR

Mobilization

Road Construction

RNTRAIN Training

A320000157

Develop Training Matrix

RNWP Work Package

4 RWP
A320000158
5 UCD
A320000159

Develop RWP

Develop UCD

6 Work Procedure

A320000160

A320000162
A320000163
A320000164
A320000165
A320000161
A320000168
A320000166
A320000195
A320000205
A320000215
A320000225
A320000235
A320000245
A320000255
A320000265
A320000275
A320000285
A320000295
A320000305

Develop Work Packages

DEVELOP EXCAVATION PERMITS
MARKING OF UTILITIES/Surveying
DRY RUN IFR

IFR

MOBILIZATION (INCLUDING TRAINING) 3 rigs
START FIELD WORK

SW Distal 28 days

Terrace, RCA and Creek 22 days
NW Distal 35 days

NE Distal 35 days

Rubble Zone 30 days

NW Mitigation 15 days

Creek Nest 16.5 days

Little Bayou 8 days

NE Upgrade 55 days

C-616 31 days

NW Centerline 17.5 days

NE Centerline 17.5 days

River Interface 9 days

Early
Start

13JUN11
23JUN11
27JUN11
18JUL11

25JUL11

15AUG11
22AUGT1
22AUGT1
02SEP11
20SEP11
23SEP11
30SEP11

08JUL11

10AUG11

10AUG11

10AUG11

10AUG11
17AUGT1
31AUGT1
06SEP11
12SEP11
12SEP11
120CT11
120CT11
120CT11
120CT11
120CT11
120CT11
120CT11
120CT11
120CT11
120CT11
120CT11
120CT11
120CT11

Early
Finish

24JUN11
15JUL11
05JUL11
22JUL11
22JUL11
12AUG11
19AUG11
02SEP11
19SEP11
02SEP11
22SEP11
29SEP11
02AUG12

28JUL11

25AUGT1

24AUG11

11JUN12

11JUN12
18JUN12
02SEP11
09SEP11
110CT11

04APR12
04APR12
04APR12
04APR12
04APR12
04APR12
04APR12
04APR12
04APR12
04APR12
04APR12
04APR12
04APR12

Orig
Dur

10
15

210

15

210

210
210
3

4
22
0
120
120
120
120
120
120
120
120
120
120
120
120
120

Rem
Dur

10
15

210

15

%
Comp

O O O O O O O o o o o o o

CHRG

2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16

0|2040-E16

12 0/2040-E16
11 0/2040-E16
0/2040-E16

210

210
210

22

120
120
120
120
120
120
120
120
120
120
120
120
120

O O O O O O 0O 0O 0O 0O O o o o oo o oo

2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16

Budgeted
Cost

O O O O OO0 o o o o o

36,328
741,540

741

485

27,305

657

14,788
53,710
0

8,831
138,131
0
258,440
221,625
323,024
323,024
253,832
128,334
205,525
123,058
494,171
313,010
161,513
161,513
129,155

Budgeted
Quantity

FY06| FY07 | FY08 | FY09

O O O O O O O O o o o o o

12

50

133
126

586
447
732
732
575
346
313
374
1,194
625
366
366
155
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Activity
ID

A320000335
A320000185
A320000167
A320000178
A320000169
A320000170
A320000177
A320000172
A320000175
A320000173
A320000174
A320000176

A320000000
A320000001
A320000002
A320000003
A320000004
A320000005
A320000006
A320000007
A320000008
A320000009
A320000010
A320000011
A320000012
A320000013
A320000014
A320000015
A320000016
A320000017
A320000018
A320000019
A320000020
A320000023
A320000024
A320000025
A320000026
A320000027
A320000028
A320000029
A320000030
A320000031
A320000032

Activity
Description
Waste Management
Soil Sampling
Sample Analysis

Complete Drilling

DEMOBILIZATION

DEVELOP AND APPROVE LANDFILL PACKAGES
Fate & Transport Modeling

Develop DOT paperwork

DISPOSAL OF IDW TO U LANDFILL

Waste disposition to off-site Landfill

WASTE RECEIVED AT ENVIROCARE

SOILS INVESTIGATION COMPLETE

REMEDIAL INVESTIGATION REPORT

PREPARE DO RI RPT

PRS Peer Review

Revision to Draft DO RI Report based on Peer Rev
PRS Tech Editing

Revision to RI Report

INTERNAL REVIEW DO (PRS Mgmt and Legal)
INCORPORATE COMMENTS FROM INTERNAL REVIEW
SUBMIT DO RIRPT TO DOE FOR TECH REVIEW
DOE TECH REVIEW DO REPORT

Develop Comment Response Table

COMMENT RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)

REVISE THE DRAFT DO

SUBMIT D1 RIREPORT TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW

REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE SUBMIT D1 RI REPORT TO REGULATORS
EPA/KY REVIEW RI REPORT

EPA/KDEP comts (D2 require in 60 days)

Develop Comment Response Summary (CRS) package
Internal/DOE tech review of CRS package

Revision to Comment Response Summary

Issue CRS package for DOE Legal Review

DOE Legal Review of CRS package

Revision to CRS package

DOE issue CRS package to Regulators

CRS Meeting with Regulators & DOE

Incorporate comments into D2 RI Report

Early
Start

120CT11
13DEC11
15FEB12

05APR12
14DEC12
14DEC12
16JAN13
16JAN13
24JAN13
25FEB13

08JAN13
08JAN13
25APR13
09MAY13
16MAY13
23MAY13
31MAY13
14JUN13

21JUN13
24JUL13
31JUL13
01AUG13
15AUG13
22AUG13

29AUG13
27SEP13
110CT13

250CT13

30JAN14
04FEB14
06FEB14
07FEB14
10FEB14
12FEB14
13FEB14
18FEB14
19FEB14

Early

Finish
04APR12
120CT12
13DEC12
04APR12
03MAY12
15JAN13
19FEB13
23JAN13
13FEB13
20FEB13
01MAR13
01MAR13

01MAY14
24APR13
08MAY13
15MAY13
22MAY13
30MAY13
13JUN13
20JUN13
20JUN13
23JUL13

30JUL13

31JUL13

14AUG13
21AUG13
28AUG13
28AUG13
26SEP13
100CT13
230CT13
240CT13
29JAN14

29JAN14

03FEB14
05FEB14
06FEB14
07FEB14
11FEB14
12FEB14
13FEB14
18FEB14
25FEB14

Orig
Dur
120
210
210
0
20
20
44
5
20
20
5
0

330"

o] = N
W O © o o

Gl = = a4 N = =2 N W o

Rem
Dur

120
210
210
0
20
20
44
5
20
20
5

0

330"

o] = N
W O © o o

Gl = = a4 N = =2 N W o

O O O O O O O O O 0O O O 0O O 0O 0O 0O OO0 0O OO0 o oo o oo oo

CHRG

2040-E16
2040-E16
2040-E16

2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16
2040-E16

2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17

Budgeted
Cost

506,333
5,912
487,274
0

0
47,763
80,055

o O ©O o o

0
112,544
20,207
22,993
0

0
6,646
8,986
0

0
6,786
0
16,526
10,052
2,916
0

0
6,067
3,921

O O O O O O O o o o o o

Budgeted
Quantity

3,662

0

208

0

0

680

95

o O O o o

1,296
256
368

100

132

108

196
156

w O [or]
N N O o O

O O O O O O O O o o o o

FY06| FY07 | FY08 | FY09
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Activity
ID

A320000033
A320000034
A320000035
A320000036
A320000037
A320000038
A320000039
A320000040
A320000041

A320000042
A320000043
A320000044
A320000045
A320000046
A320000047
A320000048
A320000049
A320000050
A320000051
A320000052
A320000053
A320000054
A320000055
A320000056
A320000057
A320000058
A320000059
A320000060
A320000061
A320000062
A320000064
A320000065
A320000066
A320000067
A320000068
A320000069
A320000070
A320000071
A320000072
A320000073
A320000074
A320000075
A320000076

Activity

Description
Internal/DOE tech review of D2 RI Report
Revision to D2 RI Report
ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW OF D2 Rl REPORT
REVISION TO D2 RI REPORT
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE RI REPORT TO EPA/KY (D2)
EPA/KY REVIEW OF RI REPORT
EPA/KY APPROVAL OF RI REPORT

FEASIBILITY STUDY

DEVELOP DO FS REPORT

PRS Peer Review of Draft DO FS Report

Revision to Draft DO FS Report

PRS Tech Editing

Revise the FS Report

INTERNAL REVIEW (PRS Mgmt and Legal)
INCORPORATE COMMENTS

ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW
DOE TECH REVIEW OF FS REPORT

Develop Comment Response Table

COMMENT RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)

REVISE DRAFT DO

ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW

REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE FS REPORT TO EPA/KDEP (D1)
EPA/KY REVIEW FS REPORT

REC EPA/KDEP COMMENTS (D2 require in 60 days)
Develop Comment Response Summary package
Internal/DOE Tech Review of CRS package

Revision to CRS package

Issue CRS package for DOE Legal review

DOE Legal review of CRS package

Revision to CRS package with DOE Legal Comments
DOE issue CRS package to Regulators

CRS Meeting with Regulators & DOE

Incorporate comments into D2 FS Report
Internal/DOE Tech Review of D2 FS Report

Revision to D2 FS Report

ISSUE FS REPORT (D2) TO DOE Legal

Early
Start

26FEB14
05MAR14

10MAR14
24MAR14
27MAR14

01APR14

01AUG13
01AUG13
19NOV13
05DEC13
12DEC13
19DEC13
30DEC13
22JAN14

05FEB14
06MAR14
13MAR14
14MAR14
28MAR14
04APR14

11APR14
12MAY14
27MAY14

27JUN14

29SEP14
020CT14
060CT14
070CT14
080CT14
100CT14
130CT14
160CT14
170CT14
210CT14
240CT14

Early

Finish
04MAR14
07MAR14
07MAR14
21MAR14
26MAR14
28MAR14
31MAR14
01MAY14
01MAY14

31DEC14
18NOV13
04DEC13
11DEC13
18DEC13
27DEC13
21JAN14

04FEB14

04FEB14

05MAR14
12MAR14
13MAR14
27MAR14
03APR14
10APR14
10APR14
09MAY14
23MAY14
09JUN14
26JUN14
26SEP14
26SEP14
010CT14
030CT14
060CT14
070CT14
090CT14
100CT14
130CT14
160CT14
200CT14
230CT14
270CT14
270CT14

Orig
Dur

—_
O N WO o wwm

22

354"
77
10

o] = = N
W O ©o o o

O N WN = = 24 N = =4 N W o

Rem
Dur

—_
O N WO o wwm

22

354"

15
10

21

2] = = N
W O ©o o o

O N WN = = 24 N = =4 N W o

%
Comp

0
0
0
0
0
0
0
0
0

O O O O O O O O O O O O 0O O O 0O O OO0 0O OO0 0O OO0 oo oo o oo oo

CHRG

2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17
2040-E17

2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18
2040-E18

Budgeted
Cost

875

0
285,691
35,707
36,499
0

0
3,987
21,487
0

0
13,981
0
38,510
7,745
0

0

0
11,313
2,303

7,230

o O O ©O O o o

5,477
437
5,477

Budgeted
Quantity
24
0
0
0

32

1,977
404
412

48

356

48

278
146

240
24

o

132

O O O O O ©o o

100

100
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Activity
ID

A320000077
A320000078
A320000079
A320000080
A320000081
A320000082

A320000093
A320000094
A320000095
A320000096
A320000097
A320000098
A320000099

A320000085

Activity
Description

DOE Legal Review of D2 FS Report

Revision to D2 FS Report

Internal/DOE Certification/Reproduction

DOE ISSUE FS REPORT TO EPA/KY (D2)

EPA/KY REVIEW OF FS REPORT
EPA/KKY APPROVAL OF FS REPORT

Develop MNA Evaluation Report

PRS Internal Review
Incorporate Comments

Issue Draft MNA Report to DOE
DOE Review Draft MNA Report

Incorporate DOE comments

Issue Final MNA Report to DOE

Routine sampling

Early
Start

280CT14
11NOV14
18NOV14

26NOV14

010CT09
02DEC09
16DEC09

04JAN10
04FEB10

04MAR14

Early Orig Rem

Finish Dur Dur
10NOV14 10 10
17NOV14 5 5
24NOV14 5 5
25NOV14 0 0
31DEC14 22 22
31DEC14 0 0
01DEC09 42 42
15DEC09 10 10
31DEC09 10 10
31DEC09 0 0
03FEB10 22 22
24FEB10 15 15
24FEB10 0 0
02MAR18 1,000| 1,000

% CHRG
Comp

0 2040-E18
0/2040-E18
0/2040-E18
0/2040-E18
0/2040-E18
0/2040-E18

2040-162
2040-162
2040-162
2040-162
2040-162
2040-162
2040-162

O O ©O O O o o

0|2040-E19

Budgeted
Cost

37,849
14,240
9,520
0

0
9,691

215,874

Budgeted
Quantity

0

0

32

0

0

0

308
128
68

92
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